

## Real Estate Dept - 2017 Summer Work Schedule

	Name	Grade	ADDRESS	Bond Projects (K. Harper & M. Shelton)	Facilities ects (Y. Radonov)	Entire Site NOT Available	Partially NOT Available	For Partially NOT Available Sites - Specify Facilities NOT Available (i.e. Room 100, Auditorium, etc.)	SFUSD Summer Prog. (J. Fong, J. Payne, & K. Devine)	Excel Summer School (M. Lau-Smith)	Specify SFUSD Summer Programs or Notes/Comments
<b>Early Education Schools: Infant, Pre-K &amp; After-School Program</b>											
1	Argonne PreK-TK & OST	PreK-TK & OST	750 - 16th Ave						X EED		
2	Bessie Carmichael PreK	PreK	375 - 7th St.								
3	Bret Harte PreK	PreK	950 Hollister Ave.						X EED		
4	Bryant EES/PreK	PreK	2641 25th Street								
5	Cesar Chavez PreK	PreK	825 Shotwell St.								
6	Commodore Stockton PreK-TK & OST	PreK-TK & OST	1 Trenton St.						X EED		
7	Daniel Webster OST	OST	465 Missouri St.	X		X		See Webster ES	X EED		Site not available except for Webster OST and PK Kids
8	Dr. Charles Drew PreK-TK & OST	PreK-TK & OST	50 Pomona St.						X EED		
9	E.R. Taylor PreK	PreK	423 Burrows St.								
10	Excelsior @ Guadalupe PreK-TK & OST	PreK-TK & OST	859 Prague St.						X EED		
11	Excelsior @ Monroe OST	OST	260 Madrid St.						X EED		
12	Fairmount PreK	PreK	65 Chenery St.						X EED		
13	Francis Scott Key OST	OST	1530 43rd Ave.						X EED		
14	Frank McCoppin OST	OST	651 6th Ave.	X		X			X EED		
15	Garfield EES		420 Filbert St.								
16	Gordon J. Lau PreK	PreK	950 Clay St.								
17	Grattan PreK	PreK	165 Grattan						X EED		
18	Jean Parker OST	OST	840 Broadway						X EED		
19	Jefferson OST	OST	1325 18th Ave.						X EED		
20	Jefferson PreK	PreK	1350 25th Ave.						X EED		
21	John McLaren PreK-Tk & OST	PreK-TK & OST	2055 Sunnydale Ave						X EED		
22	Junipero Serra OST	OST	625 High Park Circle	X		X		See Junipero Serra ES	X EED		
23	Junipero Serra-Annex PreK-TK & OST	PreK-TK & OST	155 Appleton Ave.						X EED		
24	Las Americas PreK & OST	PreK & OST	801 Treat Ave.						X EED		
25	Leola M. Havard PreK-TK & OST	PreK-TK & OST	1520 Oakdale Ave.						X EED		
26	Leonard R. Flynn TK & OST	TK & OST	3125 Cesar Chavez						X EED		
27	Noriega PreK-TK & OST	PreK-TK & OST	1775 44th Ave.						X EED		
28	Paul Revere PreK	PreK	555 Tompkins	X			X	See Paul Revere ES	X EED		
29	Presidio Infant/Todd, PreK-TK & OST	PreK-TK & OST	380 Webster St.						X EED		
30	Presidio EES	EES	387 Moraga Avenue						X EED		
31	Rachel Walli PreK & OST	PreK & OST	1501 O'Farrell St.	X		X			X EED		
32	Redding TK & OST	TK & OST	1421 Pina St.	X		X		See Redding ES	X EED		
33	San Miguel PreK & OST	PreK & OST	300 Seneca Ave.						X EED		
34	Sanchez PreK	PreK	325 Sanchez St.	X		X					
35	Sarah B. Cooper EES	EES	940 Filbert St.			X		Redding ES located here			
36	SF Montessori PreK	PreK	2340 Jackson St.						X EED		
37	Sheridan PreK & TK	PreK & TK	431 Capitol Ave.								
38	Spring Valley OST	OST	1451 Jackson St.						X EED		
39	Starr King PreK	PreK	1215 Carolina St.						X EED		
40	Sutro OST	OST	235 12th Ave.						X EED		
41	Tenderloin PreK	PreK	627 Turk St.								
42	Theresa S. Mahler PreK	PreK	990 Church St.						X EED		
43	Tule Elk Park PreK-TK & OST	PreK-TK & OST	2110 Greenwich St.						X EED		
44	Zaida T. Rodriguez PreK & TK	PreK & TK	421 Bartlett Ave.						X EED		
<b>ELEMENTARY SCHOOLS</b>											
1	Alamo Elementary School	ES	250 - 23rd Ave								
2	Alvarado Elementary School	ES	625 Douglas		X		X	Flooring and painting (yard available for the summer camp)			
3	Argonne Elementary School	ES	680 - 18th Ave								
4	Bessie Carmichael ES	CC/ES	375 7th Street		X	X				X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. "Carmichael will be operating program at Tenderloin Community."
5	Bret Harte Elementary School	ES	1035 Gilman							X	EXCEL: May 31st-July 21st 8:30am-4:00pm.
6	Bryant Elementary School	CC/ES	2641 25th St., 94110						X EED		
7	Buena Vista/Horace Mann	ES	3351 - 23rd Street							X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. "Cobb will be operating at Rosa Parks."
8	Cesar Chavez Elementary School	ES	825 Shotwell							X	EXCEL: May 31st-July 21st 8:30am-4:00pm. "Chavez will be operating at BVHM."
9	Chinese Education Center ES	ES	657 Merchant								
10	Chinese Immersion School @ DeAvila	ES	1250 Waller Street								
11	Claire Lilienthal (K-2) ES (Madison campus)	ES	3950 Sacramento								
12	Claire Lilienthal School (3-8) (Divisadero campus)	ES	3630 Divisadero								
13	Clarendon Elementary School	ES	500 Clarendon								
14	Cleveland Elementary School	ES	455 Athens							X	EXCEL: May 31st-July 21st 8:30am-4:00pm.
15	Commodore Sloat Elementary School	ES	50 Darien Way							X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. Site only available for Webster OST, EXCEL and PK Kids
16	Daniel Webster Elementary School	CC/ES	465 Missouri	X		X		GREEN SCHOOL YARD PROJECT: No yard access, limited site access	X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm. "Webster will be operating at McKinley."
17	Dianne Feinstein Elementary School	ES	2550 - 25th Ave						X EED		
18	Dr. Charles R. Drew Elementary School	CC/ES	50 Pomona						X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm.
19	Dr. George Washington Carver	ES	1360 Oakdale	X		X				X	EXCEL: May 31st-July 21st 8:30am-4:00pm. Program needs to be relocated. "Carver will be operating at Willie Brown."
20	Dr. William Cobb Elementary School	CC/ES	2725 California						X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
21	E.R. Taylor Elementary School	CC/ES	423 Burrows							X	EXCEL: May 31st-July 21st 8:30am-4:00pm.
22	El Dorado Elementary School	ES	70 Delta	X		X				X	EXCEL: May 31st-July 21st 8:30am-4:00pm. Program needs to be relocated. "El Dorado will be operating at Visitacion Valley Middle."
23	Fairmount Elementary School	ES	65 Chenery						X ESY	X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. "Fairmount will be operating at Commodore Sloat."
24	Francis Scott Key Elementary School	ES	1530 - 43rd Ave						X EED		
25	Frank McCoppin Elementary School	CC/ES	651 - 6th Ave	X		X			X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm. "FSK will be operating out of AP Giannini Middle."
26	Garfield Elementary School	ES	420 Filbert						X EED		
27	George Moscone ES	CC/ES	2576 Harrison							X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
28	George Peabody Elementary School	ES	251 - 6th Ave								
29	Glen Park Elementary School	ES	151 Lippard							X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
30	Gordon J. Lau ES	ES	950 Clay	X			X		X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm.
31	Grattan Elementary School	CC/ES	165 Grattan						X EED		
32	Guadalupe Elementary/Excelsior CC	CC/ES	859 Prague						X EED	X	EXCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.

## Real Estate Dept - 2017 Summer Work Schedule

	Name	Grade	ADDRESS	Bond Projects (K. Harper & M. Shelton)	Facilities ects (Y. Radonov)	Entire Site NOT Available	Partially NOT Available	For Partially NOT Available Sites - Specify Facilities NOT Available (i.e. Room 100, Auditorium, etc.)	SFUSD Summer Prog. (J. Fong, J. Payne, & K. Devine)	Excel Summer School (M. Lau-Smith)	Specify SFUSD Summer Programs or Notes/Comments
<b>Early Education Schools: Infant, Pre-K &amp; After-School Program</b>											
33	Harvey Milk Civil Rights Academy	ES	4235 19th Street							X	ExCEL: May 31st-July 21st 8:30am-4:00pm. **Milk will be operating at Tenderloin Community. **
34	Hillcrest Elementary School	ES	810 Siver Ave					X ESY		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
35	John Parker Elementary School	CC/ES	840 Birchway		X	X		X EED			
36	Jefferson Elementary School	CC/ES	1725 Irving Street					X EED			
37	John Muir Elementary School	CC/ES	380 Webster							X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
38	John Yehall Chin Elementary School	ES	350 Broadway	X		X				X	ExCEL: May 31st-July 21st 8:30am-4:00pm. Program needs to be relocated. ** Chin will be operating at Gordon J. Lau. **
39	Jose Ortega Elementary School	CC/ES	400 Sargent	X			X	GREEN SCHOOL YARD PROJECT: No main yard access			
40	Junipero Serra Elementary School	CC/ES	625 Holly Park Circle	X		X		X EED		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. Program needs to be relocated. ** J. Serra will be operating out of Paul Revere. **
41	Lafayette Elementary School	ES	4545 Anza					X ESY			
42	Lakeshore Elementary School	ES	220 Middlefield Dr.					X ESY		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
43	Leonard R. Flynn ES	CC/ES	3125 Cesar Chavez					X EED & MIGRANT ED		X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
44	Longfellow Elementary School	ES	755 Morse Street	X			X	GREEN SCHOOL YARD PROJECT: No yard access		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
45	Malcolm X Elementary School	CC/ES	350 Harbor Road							X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. **Malcolm X will be operating at Charles Drew. **
46	Marshall Elementary School	ES	1575 15th Street							X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
47	McKinley Elementary School	ES	1025 14th Street	X			X	GREEN SCHOOL YARD PROJECT: No lower yard access			ExCEL: Webster's summer program will be operating at McKinley.
48	Miraloma Elementary School	ES	175 Omar Way								
49	Mission Education ES/Kate Kennedy CC	CC/ES	1670 Noe		X	X					
50	Monroe Elementary School/Excelsior CC	CC/ES	260 Madrid Street					X EED		X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
51	New Traditions Center ES	ES	2049 Grove								
52	Redding Elementary School	CC/ES	1421 Pine	X		X		X EED		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. Program needs to be relocated. **Redding will be operating at Garfield Elementary. **
53	Robert Louis Stevenson ES	ES	2061 - 34th Ave	X		X					
54	Rosa Parks Elementary School/JBBP West	CC/ES	1502 O'Farrell					X ESY		X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
55	San Francisco Public Montessori	CC/ES	2340 Jackson St.					X EED			
56	Sanchez Elementary School	CC/ES	325 Sanchez	X		X		Seismic Project		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. **Sanchez will be operating at Sunnyside. **
57	Sheridan Elementary School	CC/ES	431 Capitol Ave						X ESY	X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. **Sheridan will be operating at Commodore Sloat. **
58	Sherman Elementary School	ES	1651 Union								
59	Spring Valley Elementary School	CC/ES	1451 Jackson						X EED	X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. **Spring Valley will be operating at Gordon J. Lau. **
60	Starr King Elementary School	CC/ES	1215 Carolina		X	X				X	ExCEL: May 31st-July 21st 8:30am-4:00pm. **Starr King will be operating at Cesar Chavez. **
61	Sunnyside Elementary School	ES	250 Foerster	X			X	BOND: Fence repair (only small partial yard impact)			ExCEL: Sanchez summer program will be operating at Sunnyside.
62	Sunset Elementary School (Twain Campus)	ES	1920 - 41st Ave		X	X					
63	Sutro Elementary School	CC/ES	235 - 12th Ave						X EED		
64	Tenderloin Elementary/CDC School	CC/ES	627 Turk							X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
65	Uiloa Elementary School	ES	2650 - 42nd Ave		X	X		GREEN SCHOOL YARD PROJECT: No Kindergarten yard access		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. **Uiloa will be operating at AP Giannini. **
66	Visitation Valley ES	ES	55 Schwerin	X			X	BOND: waterproofing project		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. **Visitation Valley Elementary will be operating at Monroe. **
67	West Portal Elementary School	ES	5 Lenox Way		X		X	Yard work			
68	Yick Wo Elementary School	ES	2245 Jones								ExCEL: May 31st-July 21st 8:30am-4:00pm. **Yick Wo will be operating at Gordon J. Lau. **
<b>ALTERNATIVE SCHOOLS K THRU 8 GRADE</b>											
1	Alice Fong Yu K-8	ALT	1541 - 12th Ave								
2	Lawton K-8	ALT	1570 - 31st Ave		X		X	Roofing		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. **Lawton will be operating at Commodore Sloat**
3	Paul Revere & Annex K-8	ALT	555 Tompkins	X							
4	Rooftop (PreK-8) School (PreK-4 Burnett Campus)	ALT	443 Burnett				X	GREEN SCHOOL YARD PROJECT: No yard access (both main building & annex) BOND: two potential projects: Heater/boiler and bench replacement		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. Project postponed to 2018
5	Rooftop (PreK-8) School (6-8 Mayeda Campus)	ALT	500 Corbett		X	X					
6	SF Community Elementary School [1]	ALT	125 Excelsior Ave.		X		X	New modular building		X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
<b>MIDDLE SCHOOLS</b>											
1	A.P. Giannini Middle School	MS	3151 Ortega Street						X ESY	X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
2	Aptos Middle School/Linking SF	MS	105 Aptos								
3	Basile Carmichael (3-8)	MS	824 Harrison Street		X	X					
4	Dr. Martin Luther King Middle School	MS	350 Gerard							X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
5	Everett Middle School	MS	450 Church						EL & VAPA	X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
6	Francisco Middle School	MS	2190 Powell						EL	X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding.
7	Gloria R. Davis Middle School	MS	1195 Hudson								
8	Herbert Hoover Middle School	MS	2290 - 14th Avenue	X	X	X	X	Auditorium		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. July dates are contingent on renewed funding. Program needs to be relocated. **Hoover will be operating at Commodore Sloat. **
9	James Denman Middle School	MS	241 Oneida St.						X ESY		
10	James Lick Middle School	MS	1220 Noe St.	X			X	Locker replacement project			
11	Marina Middle School	MS	3500 Fillmore		X	X		BOND: New Boiler (potential project) GRANT: Benioff playground not available		X	ExCEL: May 31st-July 21st 8:30am-4:00pm. **Marina will be operating at Claire Lillenthal. **
12	Presidio Middle School	MS	450 - 30th Ave	X			X			X	ExCEL: May 31st-July 21st 8:30am-4:00pm. ** Presidio will be operating at Washington High. ** ExCEL: May 31st-July 21st 8:30am-4:00pm. **Roosevelt will be operating at Washington High. **
13	Roosevelt Middle School	MS	460 Arguello Blvd.							X	
14	Small Middle School for Equity	MS	325 La Grande Ave								
15	Visitation Valley Middle School	MS	450 Raymond Ave							X	ExCEL: May 31st-July 21st 8:30am-4:00pm.
16	W. L. Brown Middle School	ES	2055 Silver Ave						VAPA		ExCEL: Carver will be operating at Willie Brown
<b>HIGH SCHOOLS</b>											
1	Abraham Lincoln High School	HS	2162 - 24th Avenue		X	X	X	Wellness center			
2	Balboa High School	HS	1000 Cayuga						X ESY/HSCR		
3	Downtown High School (Patrick Henry Site)	HS	693 Vermont								
4	Galileo High School	HS	1150 Francisco		X		X	Gym window replacement	X ESY/HSCR		

## Real Estate Dept - 2017 Summer Work Schedule

	Name	Grade	ADDRESS	Bond Projects (K. Harper & M. Shelton)	Facilities ects (Y. Radonov)	Entire Site NOT Available	Partially NOT Available	For Partially NOT Available Sites - Specify Facilities NOT Available (i.e. Room 100, Auditorium, etc.)	SFUSD Summer Prog. (J. Fong, J. Payne, & K. Devine)	Excel Summer School (M. Lau-Smith)	Specify SFUSD Summer Programs or Notes/Comments
	<b>Early Education Schools: Infant, Pre-K &amp; After-School Program</b>										
5	George Washington High School	HS	600 - 32nd Ave		X		X	Auto shop	Might not use for ESY/HSCR		
6	Ida B. Wells High School	HS	1099 Hayes								
7	Independence High School	HS	1350 7th Avenue								
8	School of the Arts at McAteer (SOTA)	HS	555 Portola								
9	June Jordan MS/Small School Equity (Burbank MS)	MS	325 La Grande		X	X			X Site Based HSCR		
10	John O'Connell High School	HS	2355 Folsom						X ESY/HSCR		
11	Leadership High School	HS	350 Seneca								
12	Lowell High School	HS	1101 Eucalyptus								
13	Mission High School	HS	3750 18th Street						X ESY/HSCR		
14	Newcomer High School	HS	1350 - 7th Ave								
15	Phillip & Sala Burton High School	HS	400 Mansell	X				Two potential projects: Paving and Ceiling projects			
16	Racoul Wallenberg High School	HS	40 Vega	X			X	BOND: Auditorium AV project			
17	SF International High School	HS	1050 York St.								
18	Thurgood Marshall High School	HS	45 Conkling		X		X	Roofing			
	<b>COUNTY COMMUNITY SCHOOLS</b>										
1	Sunshine/Rap HS	HS	2730 Bryant								
2	Sunshine/Hilltop HS	HS	1325 Florida						X Site Based HSCR		
3	Principals Center/Bay HS	HS	1351 - 42nd Ave								
4	Civic Center (Phoenix) at John Swett	HS	727 Golden Gate Ave								
	<b>DISTRICT CHARTER SCHOOLS</b>										
1	City Arts & Tech High School	HS	325 La Grande Ave.								
2	Creative Arts ES (K-8) at Golden Gate ES	ES	1601 Turk St.								
3	Edison Charter School (K-8)	ES	3531 22nd St.								
4	Gateway HS (Franklin MS) [3]	HS	1430 Scott St.								
5	Gateway MS	MS	1512 Golden Gate Ave.								
6	KIPP S.F. Bay Academy (Franklin MS) [4]	MS	1430 Scott St.								
7	KIPP SF College Prep	HS	1050 Key Avenue								
8	Leadership HS (at Denman MS) [5]	HS	350 Seneca Ave.								
	<b>** Bond and Facility Construction Sites - Construction projects may create noise, dust, and smell. Permittee is not allowed to interact with contractors.</b>										