

---

SAN FRANCISCO UNIFIED SCHOOL DISTRICT  
2011 PROPOSITION A BOND PROGRAM  
**Ulloa Elementary School**  
**Bungalow Replacement Building**

---

**ADDENDUM NO. 2**

**PROJECT: Ulloa Elementry School**  
**Bungalow Replacement Building**  
2650 42nd Avenue, SF CA 94116

**DATE: August 16, 2012**

**OWNER:** San Francisco Unified School District  
135 Van Ness Avenue  
San Francisco, CA 94103

**DSA FILE NO.: # 38-1**

**DSA APP. NO.: 01-112671**

Notice is hereby given to all prospective bidders that plans and specifications on the subject project are modified as hereinafter set forth. This Addendum shall be attached to and form a part of the plans and specifications. All bidders must acknowledge receipt of this addendum on the Bid Form. In case of difference with previous addenda or communications, this addendum takes precedence.

It is the responsibility of all bidders to notify all subcontractors from whom they request bids and from whom they accept bids of all changes contained in this addendum.

**NOTICE CALLING FOR BIDS SECTION 800**

**1.2 Contract Time/Milestone Schedule and Description of Phases**

All Phase times indicated are from start of Contractor's access to work area to Substantial Completion for each Phase. All punch list work shall be completed within 30 days of Substantial Completion for each phase.

**Contract Time and Milestone Schedule:**

- Phase 3: New Building Construction ~~October 8, 2012 to May 31, 2012~~ **October 8, 2012 to May 31, 2013**
- Phase 4: Playground resurface - ~~June 1, 2012~~ **June 1, 2013**
- Substantial Completion: ~~June 30, 2012~~ **June 30, 2013**
- Final Completion: ~~August 30, 2012~~ **July 30, 2013**. All work must be achieved within 30 days of Substantial Completion of Phase 4 (June 30, 2012 **2013**) 324 calendar days from Notice to Proceed.

**END OF ADDENDUM ITEMS**

---