
SAN FRANCISCO UNIFIED SCHOOL DISTRICT
2011 PROPOSITION A BOND PROGRAM
Ulloa Elementary School
Bungalow Replacement Building

ADDENDUM NO. 1

PROJECT: Ulloa Elementary School
Bungalow Replacement Building
2650 42nd Avenue, SF CA 94116

DATE: July 23, 2012

OWNER: San Francisco Unified School District
135 Van Ness Avenue
San Francisco, CA 94103

DSA FILE NO.: # 38-1

DSA APP. NO.: 01-112671

Notice is hereby given to all prospective bidders that plans and specifications on the subject project are modified as hereinafter set forth. This Addendum shall be attached to and form a part of the plans and specifications. All bidders must acknowledge receipt of this addendum on the Bid Form. In case of difference with previous addenda or communications, this addendum takes precedence.

It is the responsibility of all bidders to notify all subcontractors from whom they request bids and from whom they accept bids of all changes contained in this addendum.

NOTICE CALLING FOR BIDS SECTION 100

1. Item No. 1

DATE/TIME FOR SUBMITTAL

~~August 14, 2012 at 2:00 PM~~ August 28, 2012 at 2:00 PM

2. Item No. 2

BID DOCUMENTS AVAILABLE: ~~July 24, 2012~~ **August 1, 2012**

3. Item No. 3

10. Job-Walks. The District will conduct a **MANDATORY** job walk as set forth herein. There will be two job walks as indicated below. Attendance at **one** of the job walks is a requirement to bid for General Contractors. All attendees are required to sign-in to be acknowledged to be in attendance and eligible to bid. The job walk schedule will be as follows:

JOB WALK NO: 1: JULY 26, 2012 AUGUST 9, 2012 AT 2:00 PM.
JOB WALK NO: 2: AUGUST 2, 2012 AUGUST 16, 2012 AT 2:00 PM.

NOTICE CALLING FOR BIDS SECTION 800

1.2 Contract Time/Milestone Schedule and Description of Phases

All Phase times indicated are from start of Contractor's access to work area to Substantial Completion for each Phase. All punch list work shall be completed within 30 days of Substantial Completion for each phase.

Contract Time and Milestone Schedule:

- Notice To Proceed (NTP): ~~September 11,~~ **September 25, 2012**
- Phase 1: Mobilization and submittal ~~September 11, 2012 to October 9, 2012~~ **September 25, 2012 to October 23, 2012**
- Phase 2A: Relocate Bungalow Power - ~~September 18, 2012 to October 8, 2012~~ **September 25, 2012 to October 8, 2012**

END OF ADDENDUM ITEMS